COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 07/ 2017

ESTI MATE SUMVARY 10: 34: 20
CONTI D: C20591 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 20591- Bl D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 139.0 DAYS TIVE ALLOW 155 WORK DAYS
|-25 RAMP METERS REG ON 1 PERCENT TI ME: 89. 68 ORI G TI VE ALLOW 155 WORK DAYS
PRQJECT NO SHE025A- 029
|-25 RAMP METERS REG ON 1
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER DOUGLAS, REG ON 1
ARAPAHCE, REG ON 1
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 01/ 01/ 2017 DATE TI ME STARTED 05/ 09/ 2016
12150 E. 112TH AVE. DATE LET 01/ 14/ 2016 DATE WORK BEGAN 05/ 09/ 2016
DATE AWARDED 02/ 04/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 26/ 2016 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 05/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,740, 924. 66 PARTI Cl PATI NG $ 1,532, 502. 86 $ 455, 309. 80
AWARD PRQIECT AMT: $ 2,361, 660.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 55.91% TOTAL EARNI NGS 1,532, 502. 86 455, 309. 80
FUNDS AVAI LABLE: $ 1,208,421.80 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 532, 502. 86 455, 309. 80
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -35,424.91 -4,999.12
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 497, 077. 95 450, 310. 68
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 497, 077. 95 450, 310. 68
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 450,310.68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20591-BI D ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHEO25A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 500
LS 0. 000 0. 00
2, 025. 00000 0. 500 1,012. 50
0010 202-00203 *Renoval of Curb and CQutter 150. 000 0. 000
LF 150. 000 2,250. 00
15. 00000 150. 000 2,250. 00
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 900. 000 340. 000
SY 532. 000 9, 044. 00
17. 00000 872. 000 14, 824. 00
0020 202- 00250 *Removal of Pavenent Marking 700. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0. 00
0025 202- 00720 Renoval of Closed Circuit Canera 1. 000 0. 000
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00
0030 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0040 202- 00855 Renoval of Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
995. 00000 0. 000 0. 00
0045 202-01170 Renoval of Quardrail Type 7 104. 000 94. 000
LF 10. 000 600. 00
60. 00000 104. 000 6, 240. 00
0050 202- 05030 Sawi ng Asphalt Material (10 Inch) 2,287.000 2,077.000
LF 210. 000 315. 00
1. 50000 2,287.000 3,430.50
0055 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 4, 250. 000 4, 250. 000
CY 0. 000 0. 00

13. 00000 4, 250. 000 55, 250. 00



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20591-BI D ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHEO025A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00062 *Enbankment Material (Conplete In Place) (Special) 1, 460. 000 1, 460. 000
CY 0. 000 0. 00
17. 00000 1, 460. 000 24,820. 00
0065 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 100. 000 66. 000
HOUR 19. 000 3,420. 00
180. 00000 85. 000 15, 300. 00
0075 207-00205 *Topsoi | 440. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 208-00002  *Erosion Log Type 1 (12 Inch) 2, 150. 000 1, 970. 000
LF 0. 000 0. 00
5. 00000 1, 970. 000 9, 850. 00
0085 208-00035  *Aggregate Bag 250. 000 164. 000
LF 0. 000 0. 00
6. 00000 164. 000 984. 00
0090 208- 00045 *Concrete Washout Structure 6. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0095 208- 00050 *StormDrain Inlet Protection 6. 000 4. 000
EACH 0. 000 0. 00
215. 00000 4. 000 860. 00
0100 208-00051 *StormDrain Inlet Protection (Type I) 390. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0105 208- 00052 *StormDrain Inlet Protection (Type I1) 390. 000 16. 000
LF 0. 000 0. 00
65. 00000 16. 000 1, 040. 00
0110 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20591-BI D ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHEO025A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 120. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 208-00206 *Erosion Control Supervisor 75. 000 47.000
DAY 0. 000 0. 00
315. 00000 47.000 14, 805. 00
0140 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0145 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0150 212-00006 *Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
3, 225. 00000 0. 000 0. 00
0160 213-00003 *Mul ching (Weed Free) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0165 216-00211 *Soi | Retention Bl anket (Excelsior) (Biodegradable 4, 300. 000 0. 000
d ass 1)
SY 0. 000 0. 00

2. 40000 0. 000 0. 00



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20591-BID ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHEO25A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 749. 030 405. 430
TON 343. 600 12, 026. 00
35. 00000 749. 030 26, 216. 05
0175 403-00721  *Hot Mx Asphalt (Patching) (Asphalt) 680. 000 82. 000
SY 195. 100 29, 265. 00
150. 00000 277.100 41, 565. 00
0180 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 774.580 313. 900
TON 460. 680 62, 191. 80
135. 00000 774.580 104, 568. 30
0185 403-34871 *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 250. 000 138. 260
TON 0. 000 0. 00
150. 00000 138. 260 20, 739. 00
0190 411-10255 *Emul sified Asphalt (Sl ow Setting) 290. 000 181. 200
GAL 100. 000 600. 00
6. 00000 281. 200 1,687. 20
0195 503-00018 Drilled Caisson (18 Inch) 60. 000 35. 000
LF 21. 000 3, 360. 00
160. 00000 56. 000 8, 960. 00
0200 503-00036 *Drilled Caisson (36 Inch) 95. 000 76. 000
LF 19. 000 8, 265. 00
435. 00000 95. 000 41, 325. 00
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 165. 000 0. 000
LF 165. 000 5,775.00
35. 00000 165. 000 5,775.00
0210 606-00710 *Quardrail Type 7 (Style CA) 276. 000 0. 000
LF 276. 000 42, 780. 00
155. 00000 276. 000 42, 780. 00
0215 606- 00900 *Quardrail (Special) 46. 000 0. 000
LF 46. 000 17, 480. 00
380. 00000 46. 000 17, 480. 00
0220 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20591-BID ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHEO25A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 1. 000 1, 875. 00
1, 875. 00000 1. 000 1, 875. 00
0230 607-11525 *Fence (Plastic) 619. 000 619. 000
LF 0. 000 0. 00
2.00000 619. 000 1, 238. 00
0235 609-21011 *CQurb and Qutter Type 2 (Section I-M 156. 000 0. 000
LF 156. 000 5, 460. 00
35. 00000 156. 000 5, 460. 00
0240 612-00001  Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0245 612- 00260 Location Marker (Fiber Optic)(Domne) 6. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0250 612-00270 Location Marker (Wility)(Flat Slat) 93. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0255 613-00125 1-1/4 Inch Electrical Conduit 680. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0260 613-00206 *2 Inch BElectrical Conduit (Bored) 25, 850. 000 20, 502. 000
LF 820. 000 11, 480. 00
14. 00000 21, 322. 000 298, 508. 00
0265 613-01200 2 Inch Eectrical Conduit (Plastic) 1, 530. 000 985. 000
LF 10. 000 90. 00
9. 00000 995. 000 8, 955. 00
0270 613-04100 El ectrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0275 613-07000 Pul | Box (Special) 35. 000 0. 000
EACH 21. 000 11, 025. 00
525. 00000 21. 000 11, 025. 00



CONTI D: C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20591-BI D ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHE025A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-07001 Type One Pull Box 93. 000 0. 000
EACH 55. 000 52, 250. 00
950. 00000 55. 000 52, 250. 00
0285 613-07004 Type Four Pull Box 6. 000 0. 000
EACH 4.000 6, 200. 00
1, 550. 00000 4.000 6, 200. 00
0290 613-07005 Type Five Pull Box 12. 000 0. 000
EACH 10. 000 20, 000. 00
2, 000. 00000 10. 000 20, 000. 00
0295 613-07029 Pul | Box (24"x24"x12") 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0300 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
97, 500. 00000 0. 000 0.00
0305 613-32350 Li ght Standard Steel (35 Foot) 9. 000 7.000
EACH 2. 000 3, 800. 00
1, 900. 00000 9. 000 17, 100. 00
0310 613-40010 Li ght Standard Foundation 9. 000 7.000
EACH 2. 000 3, 200. 00
1, 600. 00000 9. 000 14, 400. 00
0315 613-80130 Service Meter Cabinet 10. 000 10. 000
EACH 0. 000 0. 00
6, 025. 00000 10. 000 60, 250. 00
0320 614-00011 Sign Panel (Cass I) 198. 000 65. 000
SF 66. 300 1, 989. 00
30. 00000 131. 300 3, 939. 00
0325 614-00012 Sign Panel (Cass I1) 691. 000 0. 000
SF 132. 000 5, 940. 00
45. 00000 132. 000 5, 940. 00
0330 614-00041 Sign Post (Special) 5. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0.00



CONTI D C20591 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20591-BI D ESTI MATE RUN 02/ 07/ 2017
PRQIECT: SHEO25A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
1, 005. 00000 0. 000 0. 00
0340 614-70225 Traffic Signal Face (12-12) 20. 000 13. 000
EACH 4.000 3, 000. 00
750. 00000 17. 000 12, 750. 00
0345 614-70336 Traffic Signal Face (12-12-12) 28. 000 19. 000
EACH 6. 000 5, 700. 00
950. 00000 25. 000 23, 750. 00
0350 614-72875 Loop Detector Wre 11, 175. 000 0. 000
LF 7,429. 000 26, 001. 50
3.50000 7,429. 000 26, 001. 50
0355 614-72878 Traffic Signal Vehicle Detector Amplifier (Loop Type) 22.000 0. 000
4 Cha
( EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0360 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 2.000 0. 000
EACH 0. 000 0. 00
7, 305. 00000 0. 000 0. 00
0365 614-72887 M crowave Vehicle Radar Detector 11. 000 0. 000
EACH 0. 000 0. 00
9, 900. 00000 0. 000 0. 00
0370 614-80000 Fl ashi ng Beacon 18. 000 0. 000
EACH 6. 000 11, 430. 00
1, 905. 00000 6. 000 11, 430. 00
0375 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
9, 505. 00000 2.000 19, 010. 00
0380 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 2.000 1. 000
EACH 1. 000 9, 950. 00
9, 950. 00000 2.000 19, 900. 00
0385 614-84100 Traffic Signal Pedestal Pole Al uninum 19. 000 13. 000
EACH 1. 000 2,200. 00
2,200. 00000 14. 000 30, 800. 00



CONTI D C20591 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20591-BID ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHEO25A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-86006 *Tel emetry (Master) 6. 000 0. 000
EACH 0. 000 0. 00
7, 155. 00000 0. 000 0. 00
0395 614-86007 Serial to I P Converter 13. 000 0. 000
EACH 0. 000 0. 00
1, 705. 00000 0. 000 0. 00
0400 614-86105 *Tel emetry (Field) 40. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0405 614- 86250 Ranp Metering Controller 12. 000 0. 000
EACH 0. 000 0. 00
11, 200. 00000 0. 000 0. 00
0410 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 7, 000. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0415 614-87012 *Fi ber Optic Term nation Panel (12 Fiber) 12. 000 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0420 614-87015 *Buf fer Tube Fan Qut Kit 12. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0425 614-87320 Cosed Grcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0430 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
5, 920. 00000 0. 000 0. 00
0435 614-87690 *Et hernet Switch 12. 000 0. 000
EACH 0. 000 0. 00
5, 320. 00000 0. 000 0. 00
0440 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00
25, 925. 00000 0. 800 20, 740. 00



CONTI D C20591 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20591-BID ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHEO25A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 42, 000. 00
105, 000. 00000 1. 000 105, 000. 00
0450 627-00005 *Epoxy Pavement Mar ki ng 30. 000 5. 500
GAL 0. 000 0. 00
520. 00000 5.500 2, 860. 00
0455 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 10. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0460 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 440. 000 0. 000
SF 438. 000 10, 950. 00
25. 00000 438. 000 10, 950. 00
0465 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
155. 00000 0. 000 0. 00
0470 630-00012 *Traffic Control Managenent 121. 000 98. 000
DAY 23. 000 22,195. 00
965. 00000 121. 000 116, 765. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 1. 000
EACH 0. 000 0. 00
21. 00000 1. 000 21.00
0480 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 8. 000
EACH 0. 500 2.50
5. 00000 8. 500 42.50
0485 630-80342 *Construction Traffic Sign (Panel Size B) 39. 000 19. 500
EACH 0. 000 0. 00
5. 00000 19. 500 97.50
0490 630-80343 *Construction Traffic Sign (Panel Size O 9. 000 4. 500
EACH 0. 000 0. 00
26. 00000 4. 500 117.00
0495 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
5, 250. 00000 1. 500 7,875.00



CONTI D C20591 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20591-BID ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHEO25A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 2.000 0. 500
Type
yee) EACH 0. 000 0. 00
525. 00000 0. 500 262.50
0505 630-80370 Concrete Barrier (Tenporary) 1, 100. 000 400. 000
LF 0. 000 0. 00
25. 00000 400. 000 10, 000. 00
0510 630-80380 *Traffic Cone 100. 000 37.000
EACH 0. 000 0. 00
1. 00000 37.000 37.00
0515 630-80393 *Stackabl e Vertical Panels 58. 000 29. 000
EACH 0. 000 0. 00
1. 00000 29. 000 29. 00
0520 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0525 630-85041 *Mobi | e Attenuator 60. 000 0. 000
DAY 0. 000 0. 00
235. 00000 0. 000 0. 00
0530 700-70010 F/ A M nor Contract Revisions 95, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70082 F/ A Furnish & Install Electrical Service 138, 313. 310 138, 313. 310
FA 0. 000 0. 00
1. 00000 138, 313. 310 138, 313. 31



CONTI D 20591 COLORADO DEPARTMENT OF TRANSPCRTATI ON Page 12
PON: 20591- BI D ESTI MATE RUN 02/ 07/ 2017
PRQJECT: SHEO25A- 029 ESTI MATE NO 0007 10: 34: 20
CURRENT PREV QTY/ ANMOUNT
REF ITEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0555 700-70230  F/ A Communi cation Lines 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0560 700-70380  F/A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 2,740,924.66 $

455,309.80% 1,532, 502. 86

PRQJIECT TOTAL CURRENT AMI $ 2,740,924.66 $

455,309.80% 1,532, 502. 86



